Minutes
July 13, 2015
Project LTCP Post Construction Monitoring Plan Ref. No.
Client: Buffalo Sewer Authority Client Ref. No.:
Venue/Date/Time: NYSDEC — Region 9 From: Michael Quinn
06/25/2015; 10:00AM Tel: 716-856-2142
Attendees: D. Comerford, O. McFoy, R. Nogle (BSA) Absent:
J. Konsella, R. Locey, R. Smythe (NYSDEC)
L. Gaugler, K. Mann (USEPA) via phone
M. Quinn (GHD)
Minutes/Description Action
Generally the meeting followed the list of NYSDEC/USEPA comments and BSA
responses as follows:
Comment 1 — NYSDEC inquired about the status and schedule for the model BSA to provide

recalibration and in particular questioned if the BSA could move the recalibration up a an updated
year and the rationale behind the three year tentative schedule. BSA responded that schedule for
as indicated in their response, they are willing to begin the recalibration effort sooner recalibration.
and that the schedule was identified based on the maximum length of time that would

be need to ensure proper storm/wet weather events for the calibration. NYSDEC

inquired if the process could be completed more quickly. BSA/GHD indicated that the

process could likely be completed quicker (approximately two years in duration) but it

would be weather dependent. BSA also indicated that only the hydraulic model would

be addressed. BSA committed to providing a revised schedule.

In addition, the NYSDEC asked if the BSA was going to develop a work plan for the
recalibration. BSA indicated that it was their intention to provide a document to the
NYSDEC similar to what was developed during the model verification completed in
2008.

Comment 2 — NYSDEC emphasized their desire that the BSA complete a basin-wide BSA to attempt
post construction monitoring program as soon as possible in an area where all work to identify an
including Gl has been completed. NYSDEC indicated that they want this information in  area for
general to start to determine the performance and effectiveness of GI. BSA indicated monitoring.
though not required by the AAO, they would attempt to identify a suitable area, but
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cautioned that it would be difficult to differentiate between the performance of the gray
and the GI. Also GHD indicated that they have been trying to identify candidate sites
with only gray and only Gl for monitoring. However with regard to Gl only sites, the
issues have been the lack of a large enough acreage of Gl versus the size of the total
area, the density of the Gl controls (and finding an area that is not impacted by
upstream flows.

The NYSDEC also requested a detailed summary of all Gl work which has been
completed to date and the resulting expected reduction in flows.

BSA to provide
an updated list
of Gl projects

and controlled

acreage.
Comment 3 - NYSDEC reiterated their desire for the BSA to install permanent flow None
meters in the system. BSA indicated that this type of metering was not a requirement
of the AAQO, and noted that significant monitoring and metering efforts are needed to
support PCM and model recalibration efforts.
Comment 4 — NYSDEC pressed the BSA to commit to a plan for public notice on None
overflow events through the SPRTK legislation. BSA indicated that they will comply
with the SPRTK rules and regulations that are currently under public comment.
Additional Discussions — NYSDEC discussed the ongoing issue of additional flows None

from outside municipalities and in particular Lackawanna, NY. They stressed that their
concerns are that any additional dry weather flow will increase the base flow in the
system and thus potentially increase CSO volumes. This discussion not only involved
large flows from outside municipalities but also large commercial/industrial projects like
River Bend as well as aggregations of smaller developments. BSA indicated that their
project review process and development regulations are addressing the storm water
components and that the dry weather flows should not be an issue. Further, the LTCP
process will ensure that impacts are mitigated and that the BSA ordered provision
govern. NYSDEC agreed, however they are concerned that as development occurs
the impacts will happen well in advance of the BSA implementation of projects
addressing wet weather concerns.

The NYSDEC expressed concerns regarding projects within the City of Buffalo which
contribute “significant” levels of sanitary flows, though they could not to specify at what
level flows become “significant”. The NYSDEC stated that in these cases he would
like to see LTCP projects be moved up in order to mitigate these flows. However, the
BSA countered that moving projects up is not fiscally possible and it may also be
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counter-productive as the moved up projects would not be constructed to
accommodate the additional flows, while a project in accordance with the original
timeline would have this opportunity. The BSA indicated that they cannot be held
responsible for forecasting when and where development will occur within the City for
the next 20 years. Additionally, while these additional flows may contribute to CSOs in
a specific location, the BSA is still working to decrease CSOs overall through the LTCP
and other projects within the City. In response NYSDEC agreed to the BSA putting
into writing when approving these developments as “sanitary sewer extensions” the
progress made to date toward the LTCP elsewhere in the system in conjunction with
the work that was anticipated downstream from these projects as acceptable
justification for approving these projects before the downstream management projects
are completed.

BSA indicated that with regard to accepting additional flows from outside municipalities
they believe that they are showing a commitment to the USEPA'’s Integrated Planning
approach. The USEPA indicated that it was their belief that Integrated Planning does
not extend to adjoining municipalities but rather includes individual municipalities
addressing competing interests between systems that they own (wastewater, storm
water etc.).

Status of RTC projects — NYSDEC requested an update on the ongoing RTC projects
at Bird Avenue and Lang Street. BSA/GHD indicated that the contractor is in the
process of making final connections for power and would be completing construction
shortly with PCM to begin immediately. NYSDEC requested copies of as-built
documents. BSA indicated that since the construction is not yet complete they do not
anticipate having as-built drawings for some time. BSA suggested that they send
copies of the design drawings instead. NYSDEC agreed. Subsequent to the meeting,
BSA provided design drawings to the NYSDEC of the Bird Avenue and Lang Street
RTC’s.

BSA/GHD to
provide design
drawings.

Lackawanna WWTP Elimination Study — NYSDEC requested that the BSA finalize

BSA to contact

the report. BSA indicated that since the study was completed jointly with Erie County, ECDEP
they would reach out to Joe Fiegl to discuss the status.

[] Attachments:

Prepared by:  Michael Quinn, PE Date issued: ~ July 13, 2015
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This confirms and records GHD's interpretation of the discussions which occurred and our understanding reached during
this meeting. Unless notified in writing within 7 days of the date issued, we will assume that this recorded interpretation
or description is complete and accurate.
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